

# Ticket hall scheduled transformation dates: 2015

## Stations listed in alphabetical order

The scheduled timings below have been provided to give an indication of when ticket hall transformation is likely to take place at each station. Dates are subject to change and confirmation will be provided nearer the time of the proposed works. Customer notifications will appear in stations at least two weeks before any changes take place.

- 85 per cent of all transformation works across the network will be completed by December 2015
- All transformation works across the network will be completed by April 2016

| Station         | Line               | Ticket Office          | Works to start between | Duration of work |
|-----------------|--------------------|------------------------|------------------------|------------------|
| Acton Town      | Piccadilly         | Acton Town             | Oct - Dec              | 1 month          |
| Aldgate         | Circle             | Aldgate                | Oct - Dec              | 1 month          |
|                 | Hammersmith & City |                        |                        |                  |
| Aldgate East    | District           | Aldgate East (Gallery) | March                  | 1 month          |
| Aldgate East    | District           | Aldgate East (Main)    | Oct - Dec              | 1-3 months       |
| Alperton        | Piccadilly         | Alperton               | March                  | 1 month          |
| Amersham        | Metropolitan       | Amersham               | Jul - Sep              | 1 month          |
| Angel           | Northern           | Angel                  | Oct - Dec              | 1-3 months       |
| Archway         | Northern           | Archway                | Oct - Dec              | 1 month          |
| Arnos Grove     | Piccadilly         | Arnos Grove            | Oct - Dec              | 1-3 months       |
| Arsenal         | Piccadilly         | Arsenal                | Oct - Dec              | 1 month          |
| Baker Street    | Metropolitan       | Baker Street (Bak)     | Oct - Dec              | 1 month          |
| Baker Street    | Metropolitan       | Baker Street (Met)     | Oct - Dec              | 4 months         |
| Balham          | Northern           | Balham                 | Oct - Dec              | 1 month          |
| Bank & Monument | Central            | Bank (Central)         | Apr - Jun              | 1 month          |
| Bank & Monument | Central            | Bank (Monument)        | Jul - Sep              | 1 month          |
| Bank & Monument | Central            | Bank (Northern)        | Jul - Sep              | 1 month          |
| Barbican        | Circle             | Barbican               | Apr - Jun              | 1 month          |
|                 | Hammersmith & City |                        |                        |                  |

| Station            | Line               | Ticket Office                    | Works to start between | Duration of work |
|--------------------|--------------------|----------------------------------|------------------------|------------------|
| Barking            | District           | Barking                          | Not LU operated        | Not LU operated  |
| Barkingside        | Central            | Barkingside                      | Jul - Sep              | 1 month          |
| Barons Court       | District           | Barons Court                     | Oct - Dec              | 1 - 3 months     |
| Bayswater          | Circle             | Bayswater                        | Jul - Sep              | 3 months         |
|                    | Hammersmith & City |                                  |                        |                  |
| Becontree          | District           | Becontree                        | Jul - Sep              | 1 month          |
| Belsize Park       | Northern           | Belsize Park                     | Oct - Dec              | 1 month          |
| Bermondsey         | Jubilee            | Bermondsey                       | Mar                    | 1 month          |
| Bethnal Green      | Central            | Bethnal Green                    | Mar                    | 3 months         |
| Blackfriars        | District           | Blackfriars                      | Jul - Sep              | 1 month          |
| Blackhorse Road    | Victoria           | Blackhorse Road                  | Jul - Sep              | 1 month          |
| Bond Street        | Jubilee            | Bond Street                      | Oct - Dec              | 1 month          |
| Borough            | Northern           | Borough                          | Oct - Dec              | 1 month          |
| Boston Manor       | Piccadilly         | Boston Manor                     | Jul - Sep              | 1 month          |
| Bounds Green       | Piccadilly         | Bounds Green                     | Oct - Dec              | 1 - 3 months     |
| Bow Road           | District           | Bow Road                         | Oct - Dec              | 1 month          |
| Brent Cross        | Northern           | Brent Cross                      | Jul - Sep              | 1 month          |
| Brixton            | Victoria           | Brixton                          | Mar                    | 1 month          |
| Bromley-by-Bow     | District           | Bromley-by-Bow                   | Jul - Sep              | 1 month          |
| Buckhurst Hill     | Central            | Buckhurst Hill                   | Jul - Sep              | 1 month          |
| Burnt Oak          | Northern           | Burnt Oak                        | Jul - Sep              | 1 month          |
| Caledonian Road    | Piccadilly         | Caledonian Road                  | Oct - Dec              | 1 - 3 months     |
| Camden Town        | Northern           | Camden Town                      | Apr - Jun              | 1 month          |
| Canada Water       | Jubilee            | Canada Water                     | Jul - Sep              | 1 month          |
| Canary Wharf       | Jubilee            | Canary Wharf (East)              | Oct - Dec              | 1 month          |
| Canary Wharf       | Jubilee            | Canary Wharf (West)              | Oct - Dec              | 1 month          |
| Canning Town       | Jubilee            | Canning Town (Northeast end)     | Oct - Dec              | 1 month          |
| Cannon Street      | District           | Cannon Street                    | Jul - Sep              | 1 month          |
| Canons Park        | Jubilee            | Canons Park                      | Mar                    | 1 month          |
| Chalfont & Latimer | Metropolitan       | Chalfont & Latimer               | Jul - Sep              | 1 month          |
| Chalk Farm         | Northern           | Chalk Farm                       | Oct - Dec              | 1 - 3 months     |
| Chancery Lane      | Central            | Chancery Lane                    | Jul - Sep              | 1 month          |
| Charing Cross      | Bakerloo           | Charing Cross (Trafalgar Square) | Jul - Sep              | 1 month          |
| Charing Cross      | Bakerloo           | Charing Cross (Strand)           | Jul - Sep              | 1 month          |
| Chesham            | Metropolitan       | Chesham                          | Jul - Sep              | 1 month          |
| Chigwell           | Central            | Chigwell                         | Feb                    | 1 month          |

| Station            | Line               | Ticket Office                | Works to start between | Duration of work |
|--------------------|--------------------|------------------------------|------------------------|------------------|
| Chiswick Park      | District           | Chiswick Park                | Oct - Dec              | 1 month          |
| Chorleywood        | Metropolitan       | Chorleywood                  | Jul - Sep              | 1 month          |
| Clapham Common     | Northern           | Clapham Common               | Oct - Dec              | 1 - 3 months     |
| Clapham North      | Northern           | Clapham North                | Oct - Dec              | 1 month          |
| Clapham South      | Northern           | Clapham South                | Oct - Dec              | 1 - 3 months     |
| Cockfosters        | Piccadilly         | Cockfosters                  | Oct - Dec              | 1 month          |
| Colindale          | Northern           | Colindale                    | Jul - Sep              | 1 month          |
| Colliers Wood      | Northern           | Colliers Wood                | Jul - Sep              | 3 months         |
| Covent Garden      | Piccadilly         | Covent Garden                | Mar                    | 1 month          |
| Croxley            | Metropolitan       | Croxley                      | Jul - Sep              | 1 month          |
| Dagenham East      | District           | Dagenham East                | Jul - Sep              | 1 month          |
| Dagenham Heathway  | District           | Dagenham Heathway            | Jul - Sep              | 1 month          |
| Debden             | Central            | Debden                       | Oct - Dec              | 1 month          |
| Dollis Hill        | Jubilee            | Dollis Hill                  | Apr - Jun              | 1 month          |
| Ealing Broadway    | Central            | Ealing Broadway              | Not LU operated        | Not LU operated  |
| Ealing Common      | Piccadilly         | Ealing Common                | Oct - Dec              | 1 - 3 months     |
| Earl's Court       | District           | Earl's Court (Main)          | Oct - Dec              | 1 month          |
| Earl's Court       | District           | Earl's Court (Warwick Road)  | Oct - Dec              | 1 - 3 months     |
| East Acton         | Central            | East Acton                   | Oct - Dec              | 1 month          |
| East Finchley      | Northern           | East Finchley                | Oct - Dec              | 1 - 3 months     |
| East Ham           | District           | East Ham                     | Oct - Dec              | 1 month          |
| East Putney        | District           | East Putney                  | Jul - Sep              | 1 month          |
| Eastcote           | Metropolitan       | Eastcote                     | Oct - Dec              | 1 month          |
| Edgware            | Northern           | Edgware                      | Jul - Sep              | 1 month          |
| Edgware Road (Bak) | Bakerloo           | Edgware Road (Bak)           | Jul - Sep              | 1 month          |
| Edgware Road (H&C) | Circle             | Edgware Road (H&C)           | Jul - Sep              | 1 month          |
|                    | Hammersmith & City |                              |                        |                  |
| Elephant & Castle  | Bakerloo           | Elephant & Castle (Bakerloo) | Jul - Sep              | 1 month          |
| Elephant & Castle  | Bakerloo           | Elephant & Castle (Northern) | Oct - Dec              | 1 month          |
| Elm Park           | District           | Elm Park                     | Oct - Dec              | 1 month          |
| Embankment         | District           | Embankment                   | Feb                    | 1 month          |
| Epping             | Central            | Epping                       | Oct - Dec              | 1 month          |
| Euston             | Victoria           | Euston                       | Jul - Sep              | 3 months         |
| Euston Square      | Circle             | Euston Square                | Oct - Dec              | 1 month          |
|                    | Hammersmith & City |                              |                        |                  |
| Fairlop            | Central            | Fairlop                      | Apr - Jun              | 1 month          |

| Station                | Line               | Ticket Office                    | Works to start between | Duration of work |
|------------------------|--------------------|----------------------------------|------------------------|------------------|
| Farringdon             | Circle             | Farringdon (Main)                | Oct - Dec              | 1 month          |
|                        | Hammersmith & City |                                  |                        |                  |
| Farringdon             | Circle             | Farringdon (Crossrail)           | Oct - Dec              | 1 month          |
|                        | Hammersmith & City |                                  |                        |                  |
| Finchley Central       | Northern           | Finchley Central                 | Jul - Sep              | 1 month          |
| Finchley Road          | Metropolitan       | Finchley Road                    | Oct - Dec              | 1 month          |
| Finsbury Park          | Victoria           | Finsbury Park (C)                | TBC                    | TBC              |
| Fulham Broadway        | District           | Fulham Broadway                  | Jul - Sep              | 1 month          |
| Gants Hill             | Central            | Gants Hill                       | Jul - Sep              | 1 month          |
| Gloucester Road        | District           | Gloucester Road                  | Apr - Jun              | 3 months         |
| Golders Green          | Northern           | Golders Green                    | Jul - Sep              | 1 month          |
| Goldhawk Road          | Circle             | Goldhawk Road                    | Apr - Jun              | 1 month          |
|                        | Hammersmith & City |                                  |                        |                  |
| Goodge Street          | Northern           | Goodge Street                    | Jul - Sep              | 1 month          |
| Grange Hill            | Central            | Grange Hill                      | Apr - Jun              | 1 month          |
| Great Portland Street  | Circle             | Great Portland Street            | Oct - Dec              | 1 month          |
|                        | Hammersmith & City |                                  |                        |                  |
| Green Park             | Victoria           | Green Park                       | Apr - Jun              | 4 months         |
| Greenford              | Central            | Greenford                        | Jul - Sep              | 1 month          |
| Gunnersbury            | District           | Gunnersbury                      | TBC                    | TBC              |
| Hainault               | Central            | Hainault                         | Oct - Dec              | 1 month          |
| Hammersmith (D&P)      | District           | Hammersmith D&P (Main)           | Oct - Dec              | 1 month          |
| Hammersmith (D&P)      | District           | Hammersmith D&P (South)          | Oct - Dec              | 1 month          |
| Hammersmith (H&C)      | Circle             | Hammersmith (H&C)                | Jul - Sep              | 1 month          |
|                        | Hammersmith & City |                                  |                        |                  |
| Hampstead              | Northern           | Hampstead                        | Jul - Sep              | 1 month          |
| Hanger Lane            | Central            | Hanger Lane                      | Apr - Jun              | 1 month          |
| Harlesden              | Bakerloo           | Harlesden                        | TBC                    | TBC              |
| Harrow & Wealdstone    | Bakerloo           | Harrow & Wealdstone (Harrow)     | TBC                    | TBC              |
| Harrow & Wealdstone    | Bakerloo           | Harrow & Wealdstone (Wealdstone) | TBC                    | TBC              |
| Harrow-on-the-Hill     | Metropolitan       | Harrow-on-the-Hill               | Oct - Dec              | 1 month          |
| Hatton Cross           | Piccadilly         | Hatton Cross                     | Jul - Sep              | 1 month          |
| Heathrow Terminal 4    | Piccadilly         | Heathrow Terminal 4              | Jul - Sep              | 1 month          |
| Heathrow Terminal 5    | Piccadilly         | Heathrow Terminal 5              | Not LU operated        | Not LU operated  |
| Heathrow Terminals 123 | Piccadilly         | Heathrow Terminals 123           | Oct - Dec              | 3 months         |
| Hendon Central         | Northern           | Hendon Central                   | Oct - Dec              | 1 month          |
| High Barnet            | Northern           | High Barnet                      | Jul - Sep              | 1 month          |

| Station                  | Line               | Ticket Office                               | Works to start between | Duration of work |
|--------------------------|--------------------|---|------------------------|------------------|
| High Street Kensington   | District           | High Street Kensington                      | Apr - Jun              | 1 month          |
| Highbury & Islington     | Victoria           | Highbury & Islington                        | Mar                    | 3 months         |
| Highgate                 | Northern           | Highgate                                    | Jul - Sep              | 1 month          |
| Hillingdon               | Metropolitan       | Hillingdon                                  | Apr - Jun              | 1 month          |
| Holborn                  | Central            | Holborn                                     | Apr - Jun              | 1 month          |
| Holland Park             | Central            | Holland Park                                | Apr - Jun              | 1 month          |
| Holloway Road            | Piccadilly         | Holloway Road                               | Jul - Sep              | 1 month          |
| Hornchurch               | District           | Hornchurch                                  | Apr - Jun              | 1 month          |
| Hounslow Central         | Piccadilly         | Hounslow Central                            | Apr - Jun              | 1 month          |
| Hounslow East            | Piccadilly         | Hounslow East                               | Jul - Sep              | 1 month          |
| Hounslow West            | Piccadilly         | Hounslow West                               | Oct - Dec              | 1 - 3 months     |
| Hyde Park Corner         | Piccadilly         | Hyde Park Corner                            | Jul - Sep              | 1 month          |
| Ickenham                 | Metropolitan       | Ickenham                                    | Apr - Jun              | 1 month          |
| Kennington               | Northern           | Kennington                                  | Oct - Dec              | 1 - 3 months     |
| Kensal Green             | Bakerloo           | Kensal Green                                | TBC                    | TBC              |
| Kentish Town             | Northern           | Kentish Town                                | Oct - Dec              | 1 month          |
| Kenton                   | Bakerloo           | Kenton                                      | TBC                    | TBC              |
| Kew Gardens              | District           | Kew Gardens                                 | TBC                    | TBC              |
| Kilburn                  | Jubilee            | Kilburn                                     | Jul - Sep              | 1 month          |
| Kilburn Park             | Bakerloo           | Kilburn Park                                | Oct - Dec              | 1 month          |
| King's Cross St. Pancras | Metropolitan       | King's Cross St. Pancras (Northern)         | Jul - Sep              | 3 months         |
| King's Cross St. Pancras | Metropolitan       | King's Cross St. Pancras (Tube)             | Apr - Jun              | 3 months         |
| King's Cross St. Pancras | Metropolitan       | King's Cross St. Pancras (Western)          | Apr - Jun              | 3 months         |
| King's Cross St. Pancras | Metropolitan       | King's Cross St. Pancras (Pentonville Road) | Oct - Dec              | 1 month          |
| Kingsbury                | Jubilee            | Kingsbury                                   | Mar                    | 1 month          |
| Knightsbridge            | Piccadilly         | Knightsbridge (West)                        | Jul - Sep              | 1 month          |
| Knightsbridge            | Piccadilly         | Knightsbridge (East)                        | Oct - Dec              | 1 - 3 months     |
| Ladbroke Grove           | Circle             | Ladbroke Grove                              | Apr - Jun              | 1 month          |
|                          | Hammersmith & City |   |                        |                  |
| Lambeth North            | Bakerloo           | Lambeth North                               | Apr - Jun              | 1 month          |
| Lancaster Gate           | Central            | Lancaster Gate                              | Apr - Jun              | 3 months         |
| Latimer Road             | Circle             | Latimer Road                                | Apr - Jun              | 1 month          |
|                          | Hammersmith & City |   |                        |                  |
| Leicester Square         | Piccadilly         | Leicester Square (Northern)                 | Oct - Dec              | 1 - 3 months     |
| Leicester Square         | Piccadilly         | Leicester Square (Piccadilly)               | Oct - Dec              | 1 - 3 months     |

| Station             | Line               | Ticket Office                       | Works to start between | Duration of work |
|---------------------|--------------------|-------------------------------------|------------------------|------------------|
| Leyton              | Central            | Leyton                              | Apr - Jun              | 1 month          |
| Leytonstone         | Central            | Leytonstone                         | Jul - Sep              | 1 month          |
| Liverpool Street    | Circle             | Liverpool Street (C&H)              | Apr - Jun              | 1 month          |
|                     | Hammersmith & City |                                     |                        |                  |
| Liverpool Street    | Circle             | Liverpool Street (Main)             | Oct - Dec              | 3 months         |
|                     | Hammersmith & City |                                     |                        |                  |
| Liverpool Street    | Circle             | Liverpool Street (Central)          | Oct - Dec              | 1 month          |
|                     | Hammersmith & City |                                     |                        |                  |
| London Bridge       | Jubilee            | London Bridge (Borough High Street) | Apr - Jun              | 3 months         |
| London Bridge       | Jubilee            | London Bridge (Main)                | Jul - Sep              | 3 months         |
| Loughton            | Central            | Loughton                            | Oct - Dec              | 1 month          |
| Maida Vale          | Bakerloo           | Maida Vale                          | Oct - Dec              | 1 month          |
| Manor House         | Piccadilly         | Manor House                         | Mar                    | 1 month          |
| Mansion House       | District           | Mansion House                       | Oct - Dec              | 1 month          |
| Marble Arch         | Central            | Marble Arch                         | Jul - Sep              | 1 month          |
| Marylebone          | Bakerloo           | Marylebone                          | Oct - Dec              | 1 month          |
| Mile End            | Central            | Mile End                            | Jul - Sep              | 3 months         |
| Mill Hill East      | Northern           | Mill Hill East                      | Apr - Jun              | 1 month          |
| Moor Park           | Metropolitan       | Moor Park                           | Apr - Jun              | 1 month          |
| Moorgate            | Circle             | Moorgate                            | Oct - Dec              | 1 month          |
|                     | Hammersmith & City |                                     |                        |                  |
| Morden              | Northern           | Morden                              | Oct - Dec              | 1 month          |
| Mornington Crescent | Northern           | Mornington Crescent                 | Oct - Dec              | 1 - 3 months     |
| Neasden             | Jubilee            | Neasden                             | Jul - Sep              | 1 month          |
| Newbury Park        | Central            | Newbury Park                        | Jul - Sep              | 1 month          |
| North Acton         | Central            | North Acton                         | Apr - Jun              | 1 month          |
| North Ealing        | Piccadilly         | North Ealing                        | Oct - Dec              | 1 month          |
| North Greenwich     | Jubilee            | North Greenwich                     | Mar                    | 1 month          |
| North Harrow        | Metropolitan       | North Harrow                        | Apr - Jun              | 1 month          |
| North Wembley       | Bakerloo           | North Wembley                       | TBC                    | TBC              |
| Northfields         | Piccadilly         | Northfields                         | Apr - Jun              | 1 month          |
| Northolt            | Central            | Northolt                            | Jul - Sep              | 1 month          |
| Northwick Park      | Metropolitan       | Northwick Park                      | Jul - Sep              | 1 month          |
| Northwood           | Metropolitan       | Northwood                           | Jul - Sep              | 1 month          |
| Northwood Hills     | Metropolitan       | Northwood Hills                     | Jul - Sep              | 1 month          |
| Notting Hill Gate   | Central            | Notting Hill Gate                   | Oct - Dec              | 1 month          |
| Oakwood             | Piccadilly         | Oakwood                             | Oct - Dec              | 1 - 3 months     |
| Old Street          | Northern           | Old Street                          | Apr - Jun              | 1 month          |

| Station           | Line               | Ticket Office             | Works to start between | Duration of work |
|-------------------|--------------------|---------------------------|------------------------|------------------|
| Osterley          | Piccadilly         | Osterley                  | Oct - Dec              | 1 month          |
| Oval              | Northern           | Oval                      | Apr - Jun              | 1 month          |
| Oxford Circus     | Bakerloo           | Oxford Circus (Main)      | Apr - Jun              | 3 months         |
| Oxford Circus     | Bakerloo           | Oxford Circus (Assist)    | Apr - Jun              | 1 month          |
| Oxford Circus     | Bakerloo           | Oxford Circus (Argyll)    | Apr - Jun              | 1 month          |
| Paddington        | Circle             | Paddington (Bakerloo)     | Jul - Sep              | 1 month          |
|                   | Hammersmith & City |                           |                        |                  |
| Paddington        | Circle             | Paddington (Main)         | Oct - Dec              | 3 months         |
|                   | Hammersmith & City |                           |                        |                  |
| Paddington        | Circle             | Paddington (Suburban)     | Jul - Sep              | 1 month          |
|                   | Hammersmith & City |                           |                        |                  |
| Paddington        | Circle             | Paddington (Praed)        | Jul - Sep              | 1 month          |
|                   | Hammersmith & City |                           |                        |                  |
| Park Royal        | Piccadilly         | Park Royal                | Oct - Dec              | 1 month          |
| Parsons Green     | District           | Parsons Green             | Jul - Sep              | 1 month          |
| Perivale          | Central            | Perivale                  | Oct - Dec              | 1 month          |
| Piccadilly Circus | Bakerloo           | Piccadilly Circus         | Apr - Jun              | 1 month          |
| Pimlico           | Victoria           | Pimlico                   | Jul - Sep              | 1 month          |
| Pinner            | Metropolitan       | Pinner                    | Jul - Sep              | 1 month          |
| Plaistow          | District           | Plaistow                  | Jul - Sep              | 1 month          |
| Preston Road      | Metropolitan       | Preston Road              | Jul - Sep              | 1 month          |
| Putney Bridge     | District           | Putney Bridge             | Jul - Sep              | 1 month          |
| Queen's Park      | Bakerloo           | Queen's Park              | TBC                    | TBC              |
| Queensbury        | Jubilee            | Queensbury                | Jul - Sep              | 1 month          |
| Queensway         | Central            | Queensway                 | Feb                    | 3 months         |
| Ravenscourt Park  | District           | Ravenscourt Park          | Jul - Sep              | 1 month          |
| Rayners Lane      | Metropolitan       | Rayners Lane              | Oct - Dec              | 1 month          |
| Redbridge         | Central            | Redbridge                 | Oct - Dec              | 1 month          |
| Regent's Park     | Bakerloo           | Regent's Park             | Oct - Dec              | 1 month          |
| Rickmansworth     | Metropolitan       | Rickmansworth             | Jul - Sep              | 1 month          |
| Roding Valley     | Central            | Roding Valley             | Feb                    | 1 month          |
| Royal Oak         | Circle             | Royal Oak                 | Apr - Jun              | 1 month          |
|                   | Hammersmith & City |                           |                        |                  |
| Ruislip           | Metropolitan       | Ruislip                   | Jul - Sep              | 1 month          |
| Ruislip Gardens   | Central            | Ruislip Gardens           | Apr - Jun              | 1 month          |
| Ruislip Manor     | Metropolitan       | Ruislip Manor             | Jul - Sep              | 1 month          |
| Russell Square    | Piccadilly         | Russell Square            | Oct - Dec              | 4 months         |
| Seven Sisters     | Victoria           | Seven Sisters (NR)        | Mar                    | 1 month          |
| Seven Sisters     | Victoria           | Seven Sisters (High Road) | Mar                    | 1 month          |

| Station                | Line               | Ticket Office                | Works to start between | Duration of work |
|------------------------|--------------------|------------------------------|------------------------|------------------|
| Shepherd's Bush        | Central            | Shepherd's Bush              | Feb                    | 1 month          |
| Shepherd's Bush Market | Circle             | Shepherd's Bush Market       | Apr - Jun              | 1 month          |
|                        | Hammersmith & City |                              |                        |                  |
| Sloane Square          | District           | Sloane Square                | Apr - Jun              | 1 month          |
| Snaresbrook            | Central            | Snaresbrook                  | Apr - Jun              | 1 month          |
| South Ealing           | Piccadilly         | South Ealing                 | Apr - Jun              | 1 month          |
| South Harrow           | Piccadilly         | South Harrow                 | Oct - Dec              | 1 month          |
| South Kensington       | District           | South Kensington             | Oct - Dec              | 1 month          |
| South Kenton           | Bakerloo           | South Kenton                 | TBC                    | TBC              |
| South Ruislip          | Central            | South Ruislip                | Apr - Jun              | 1 month          |
| South Wimbledon        | Northern           | South Wimbledon              | Feb                    | 1 month          |
| South Woodford         | Central            | South Woodford (East)        | Mar                    | 1 month          |
| South Woodford         | Central            | South Woodford (West)        | Apr - Jun              | 1 month          |
| Southfields            | District           | Southfields                  | Jul - Sep              | 1 month          |
| Southgate              | Piccadilly         | Southgate                    | Oct - Dec              | 1 - 3 months     |
| Southwark              | Jubilee            | Southwark (East)             | Apr - Jun              | 1 month          |
| Southwark              | Jubilee            | Southwark (West)             | Apr - Jun              | 1 month          |
| St. James's Park       | District           | St. James's Park (Broadway)  | Oct - Dec              | 1 - 3 months     |
| St. James's Park       | District           | St. James's Park (Palmer St) | Oct - Dec              | 1 - 3 months     |
| St. John's Wood        | Jubilee            | St. John's Wood              | Apr - Jun              | 1 month          |
| St. Paul's             | Central            | St. Paul's                   | Apr - Jun              | 1 month          |
| Stamford Brook         | District           | Stamford Brook               | Apr - Jun              | 1 month          |
| Stanmore               | Jubilee            | Stanmore                     | Oct - Dec              | 1 month          |
| Stepney Green          | District           | Stepney Green                | Apr - Jun              | 1 month          |
| Stockwell              | Victoria           | Stockwell                    | Mar                    | 1 month          |
| Stonebridge Park       | Bakerloo           | Stonebridge Park             | TBC                    | TBC              |
| Stratford              | Jubilee            | Stratford (East)             | Apr - Jun              | 3 months         |
| Stratford              | Jubilee            | Stratford (North)            | Apr - Jun              | 1 month          |
| Stratford              | Jubilee            | Stratford (Mezzanine)        | Jul - Sep              | 1 month          |
| Sudbury Hill           | Piccadilly         | Sudbury Hill                 | Oct - Dec              | 1 month          |
| Sudbury Town           | Piccadilly         | Sudbury Town                 | Oct - Dec              | 1 month          |
| Swiss Cottage          | Jubilee            | Swiss Cottage                | Apr - Jun              | 1 month          |
| Temple                 | District           | Temple                       | Feb                    | 1 month          |
| Theydon Bois           | Central            | Theydon Bois                 | Feb                    | 1 month          |
| Tooting Bec            | Northern           | Tooting Bec                  | Oct - Dec              | 1 - 3 months     |
| Tooting Broadway       | Northern           | Tooting Broadway             | Oct - Dec              | 1 - 3 months     |

| Station                | Line               | Ticket Office                        | Works to start between | Duration of work |
|------------------------|--------------------|--------------------------------------|------------------------|------------------|
| Tottenham Court Road   | Northern           | Tottenham Court Road                 | Mar                    | 1 month          |
| Tottenham Hale         | Victoria           | Tottenham Hale                       | Apr - Jun              | 1 month          |
| Totteridge & Whetstone | Northern           | Totteridge & Whetstone               | Apr - Jun              | 1 month          |
| Tower Hill             | Circle             | Tower Hill<br>(Entrance Ticket Hall) | Apr - Jun              | 1 month          |
|                        | Hammersmith & City |                                      |                        |                  |
| Tower Hill             | Circle             | Tower Hill<br>(Exit Ticket Hall)     | Apr - Jun              | 1 month          |
|                        | Hammersmith & City |                                      |                        |                  |
| Tufnell Park           | Northern           | Tufnell Park                         | Apr - Jun              | 1 month          |
| Turnham Green          | District           | Turnham Green                        | Apr - Jun              | 1 month          |
| Turnpike Lane          | Piccadilly         | Turnpike Lane                        | Oct - Dec              | 1 - 3 months     |
| Upminster Bridge       | District           | Upminster Bridge                     | Feb                    | 1 month          |
| Upney                  | District           | Upney                                | Apr - Jun              | 1 month          |
| Upton Park             | District           | Upton Park                           | Oct - Dec              | 1 - 3 months     |
| Uxbridge               | Metropolitan       | Uxbridge                             | Apr - Jun              | 1 month          |
| Vauxhall               | Victoria           | Vauxhall                             | Apr - Jun              | 1 month          |
| Victoria               | Victoria           | Victoria (District)                  | Jul - Sep              | 1 month          |
| Victoria               | Victoria           | Victoria (Victoria)                  | Jul - Sep              | 3 months         |
| Walthamstow Central    | Victoria           | Walthamstow Central                  | Jul - Sep              | 3 months         |
| Wanstead               | Central            | Wanstead                             | Apr - Jun              | 1 month          |
| Warren Street          | Northern           | Warren Street                        | Oct - Dec              | 1 month          |
| Warwick Avenue         | Bakerloo           | Warwick Avenue                       | Apr - Jun              | 1 month          |
| Waterloo               | Jubilee            | Waterloo (Assist)                    | Apr - Jun              | 1 month          |
| Waterloo               | Jubilee            | Waterloo (Colonnade)                 | Jul - Sep              | 3 months         |
| Waterloo               | Jubilee            | Waterloo (Main)                      | Apr - Jun              | 1 month          |
| Waterloo               | Jubilee            | Waterloo (Shell)                     | Apr - Jun              | 1 month          |
| Watford                | Metropolitan       | Watford                              | Oct - Dec              | 1 month          |
| Wembley Central        | Bakerloo           | Wembley Central                      | TBC                    | TBC              |
| Wembley Park           | Metropolitan       | Wembley Park (Stadium)               | Oct - Dec              | 1 month          |
| Wembley Park           | Metropolitan       | Wembley Park<br>(Bridge Road)        | Oct - Dec              | 1 month          |
| West Acton             | Central            | West Acton                           | Oct - Dec              | 1 month          |
| West Brompton          | District           | West Brompton                        | Apr - Jun              | 1 month          |
| West Finchley          | Northern           | West Finchley                        | Apr - Jun              | 1 month          |
| West Ham               | Jubilee            | West Ham                             | Apr - Jun              | 1 month          |
| West Hampstead         | Jubilee            | West Hampstead                       | Oct - Dec              | 1 month          |
| West Harrow            | Metropolitan       | West Harrow                          | Apr - Jun              | 1 month          |
| West Kensington        | District           | West Kensington                      | Apr - Jun              | 1 month          |
| West Ruislip           | Central            | West Ruislip                         | Apr - Jun              | 1 month          |

| Station         | Line               | Ticket Office   | Works to start between | Duration of work |
|-----------------|--------------------|-----------------|------------------------|------------------|
| Westbourne Park | Circle             | Westbourne Park | Apr - Jun              | 1 month          |
|                 | Hammersmith & City |                 |                        |                  |
| Westminster     | Jubilee            | Westminster     | Apr - Jun              | 1 month          |
| White City      | Central            | White City      | Apr - Jun              | 1 month          |
| Whitechapel     | District           | Whitechapel     | Apr - Jun              | 1 month          |
| Willesden Green | Jubilee            | Willesden Green | Apr - Jun              | 1 month          |
| Wimbledon Park  | District           | Wimbledon Park  | Apr - Jun              | 1 month          |
| Wood Green      | Piccadilly         | Wood Green      | Jul - Sep              | 1 month          |
| Wood Lane       | Circle             | Wood Lane       | Oct - Dec              | 1 month          |
|                 | Hammersmith & City |                 |                        |                  |
| Woodford        | Central            | Woodford (East) | Apr - Jun              | 1 month          |
| Woodford        | Central            | Woodford (West) | Apr - Jun              | 1 month          |
| Woodside Park   | Northern           | Woodside Park   | Apr - Jun              | 1 month          |